08/28/2007 Jt. School Bldgs.
i

AGENDA

COMMITTEE ON JOINT SCHOOL BUILDINGS

August 29, 2007 5:00 PM
School Cmte. Members Beaudry, Aldermanic Chambers
Herbert, Gelinas City Hall (3" Floor)

Aldermen Thibault, Roy, Long

1. Chairman Beaudry calls the meeting to order.

2. The Clerk calls the roll.

3. Update on the School Facilities Improvement Project (Monthly Report —
May to August 2007).
A motion would be in order to accept the report and forward it to the
Board of Mayor and Aldermen for informational purposes.

4. Various school project status reports.

5. Copy of a communication from Gallagher Construction Services relative to
an invoice from Liberty Insurance in the amount of $246,292 for premiums
due.

Gentlemen, what is your pleasure?

6. A motion is in order to enter non-public session under the provisions of
RSA 91-A:31l(e).
A roll call vete is required on the meotion.

7. A motion is in order to re-enter public session.

8. If there is no further business, a motion is in order to adjourn.
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Monthly Report — May to August 2007

City of Manchester
Joint School Building Committee Meeting: August 29, 2007
School Facilities Improvement Project

1.0 Budget:
¢ Budget overview summnary attached.

Activity Surnmary:

Construction activity shifted from night-shift hours during the school year to avoid disruption to school staff and
students, to day shift during the school summer vacation. Central High School, Memorial High School classroom
addition, Southside Middle School and Hillside Middle School classroom additions have been in full use by students
and faculty and continue to have ongoing punchiist activities and miscellaneous work (and some rework) performed.
Most schools have undergone a majority of the punchlist process with miscellaneous isolated interior spaces and
exterior (roof, exterior, etc.) remaining. Contractors continue to work on addressing and closing out some scope
itemns and miscellaneous punchlist items. The Design-Builder and associated contractors have continued to work on
global Program-Wide items such as non-compliant door hardware issues as well as HVAC system noise mitigation
issues (including seund attenuation installation and duct reconfiguration), with specific attention this summer to
Central, Smyth, Gossler and Jewett. There was a meeting between the City and design-builder to coordinate
Program summer construction activity with City routine summer school facility maintenance work.

2.0 Previous Months® Progress (26 April 07 ~ 22 August 07):

High Schools
¢  Waest High School
o MEP Work Nearly Complete
o Punchlist
¢ Memorial High School
o Sound Aftenuation Installation
o Miscellaneous Door Hardware Work
o Punchhist
¢  Central High School
o MEP Work Nearly Complete
o Sound Attenuation Installation Nearly Complete (RTU Relocation / Reinstallation}
o Punchlist

Middle Schoaols
e Hillside Middle School
o Final MEP Nearly Complete
o Miscellaneous Door Hardware Work
¢ Punchiist
e  Southside Middie School
o Final MEP Nearly Complete
o Ceiling Tile Replacement Nearly Complete
o Sound Attenuation Installation Complete
o Punchlist
e  Parkside Middle School
o Exterior Roof Ductwork Replacement Complete
o  Punchlist
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School Facilities A1 e CORT Y

P T t Project Project Office
P SDprOvEIent trejee 222 South Jewett Street - Manchester, NH 03103

T 603.644.0410 -F 603.644.0411

HElementary Schools
o Hallsville
o Final MEP Complete
o Door Installation Nearly Complete
o Punchlist
e Smyth
o Sound Attenuation Installation Complete
o Punchlist
*»  Gossler '
o  Sound Attenuation Installation Complete
o Punchhlist
o Jewett
o Sound Attenuation Installation Complete
o Punchlist
¢ Bakersville Blementary School, McDonough Elementary School, Beech Street Elementary School, Wilson
Elementary School, Webster Elementary School, Parker Varney Elementary School, Weston Elementary
School, Highland Goffe's Falls Elementary School and Green Acres Elementary School
o  Punchlist

3.0 Critical Issues:
e  Punchlisting
. Sound Attenuation Work
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Manchester Public D

Y N AN AECOM, COMPARY
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4.0 Progress Photos

Late April to Late August

Central High School — Sound Attenuation Material (Steel) for RTU Relocation
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=
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* Improvement Project 729 South Jewett Street - Manchester, NH 03103

T 603.644.0410 -F 603.644.0411

Jewett Street Elementary School — Sound Attenuation Work
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HIGHWAY DEPARTMENT / PROJECT F

INANCIAL SUMMARY REPORT
i [ i

3Jul-07 I l | : {
DESIGN/BUILD/FINANCE SCHOOL IMPROVEMENT PROGRAM - Project #310303
; i
FUNDING I SOURCE: Bond
BUDGET FY03 CIP .School Revenue Bond $101,410,000
FYO03 CIP Gen.Obiigation Bond $3,590,000
FYQ3 CIP Earned Interest $3,995,000
109,247,719 FY05 1School Admin.Funding $252,719
AUTHORIZED VENDOR DESCRIPTION AMOUNT PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED|COMPLETE! EXPENDED HELD
Insurance & Legal $2,667,039.12 $0.00 100% $2,667,030.12
DMJM Program Management (Original + Amend.1-4) $4,661,740.35 $665,345.65 BE% 83,996,304 70 ¢
Other Construction Expenses $812,010.32 $0.00 100% $812,010.32
Corrective Work through Facilities {Contract & Labor $48,225.70 $19,034.26 61% $20,191.44
Gilbane Construction Company
Base Contract $84,900,200.00 | $5,368,378.92 94%| $89,530,821.08 | $3,885,772.44
Change Orders 1- 27 $2,747,761.29 $0.00 100%| $2,747,781.29 $109,010.45
Gilbane Contract To Date $97,647,961.29 | §5,369,378.92 $92,278,582.37 | $3,975,682.89
Program FF&E $2,000,000.00 .
FEZE To Date $1,836,078.00 56,078.61 09 7%| $1,929,999,39
Gilbane Change Orders {accounted far abowe) $63,822.00
FF&E To Date $2,000,000.00 $6,078.61 $1,929,999.39
Contingency $5,650,000.00
Various Projects and Expenses $263,260.36 $23,500,00 91% $235,760.36
DMUM Program Management {accounted for above) $1,520,740.35
Wiggin & Nourie, P.A. - Manchester PS GP,LLC ws City $348,532.83 $0.00 100% $348,532.83
OCIP Resene Account - Liberty Mutual GL&WC Losses $321,000.00 $217,272.25 32% $103,727.75
Gitbane Change Orders {accounted for abowe} $2,616,437.29
Contingency Authorized to Date $5,069,970.83 $240,772.25 $692,020.94
Balance for Future Contingency Allocations $580,029.17

PENDING Contingency Expenditures

Pending CCA's notin Change Order Form as yet $25,339.98
JSBC APPROVED CONTINGENCY BALANCE $580,029.17
CONTINGENCY BALANCE LESS PENDING EXPENDITURES $554,689.19

UNENCUMBERED PROJECT FUNDS

{338,158.14)

:ENCUMBERED/EXPENDED TOTAL

: $109,285,877.14

$6,880,638.86

$102,405,238,28

$3,975,682.89

TOTAL

"$108,247,719.00
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City of Manchester

Department of Highways Frank C. Thomas
veras v e Public Works Director
Facilities Division
Kevin A. Sheppard

275 Clay Stre-et Deputy Public Works Director
Manchester, New Hampshire 03103-3613
(603) 624-6554 Office Timothy J. Clougherty
(603) 624-6562 Fax Chief Facilities Manager

August 21, 2007

Project Status Report
Parkside Gym Floor Repair.

This project involves the removal and disposal of approx 2,000 sqg/ft of exiensively water
damaged wood and substrate flooring and restoration. The project initially had estimated
500 sgfft. Upon removal of flooring, damage was much more extensive than anticipated.

Removal of 2,000 sg/ft water damaged flooring. Complete.

Several weeks of dehumidification of affected areas. Complete.

The existing slab being treated with a mold inhibiting paint to encapsulate any residual mold
spores. In process.

Floor prep. in process.

Reinstallation of new sub flooring and new maple flooring. Late August

Sanding, painting and refinishing of floor. Mid Sepiember

Floor ready to be used by school, September 24th, 2007

Budget Status

Project is expected to cost approximately $50,000 to $60,000
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REMOVE. AND REPLACE
EXISTING WATER DAMAGED
ROBBINS FLOORING SYSTEM.

REMOVE AND REPLACE VENTING

COVE BASE AS REQUIRED.

/{
REMOVE AND REINSTALL

BLEACHERS AS NEEDED TO

ACCESS DAMAGED FLOORING.

flooring repair opening

Approximate Dimensions
/ Contractor to Verify in Field

500 sqft. Original Scope
1480 sqft. Additionol Area
Approx. 1980 sqgft. Total/
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City of Manchester

f)epa rtment Of ng hways Frank C. Thomas
wnuan e . Public Works Director
Facilities Division
Kevin A, Sheppard
275 Clay Stre.et Deputy Public Works Director
Manchester, New Hampshire 63103-3613
(603) 624-6354 Office Timothy 1. Clougherty
(6903) 624-6562 Fax Chief Facilities Manager

August 21, 2007

Project Status Report
Green Acres, Library Conversion.

This project involves the building of three interior walls, to enclose the existing 1,750 sq/ft
Library. Also included are new book shelving, finishes, furniture, doors, windows, electrical
and data ports.

Project is substantially complete as of August 17, 2007

Books are reloaded.

Punch list items are in process to be finished.

New work tables to be installed August 27.

Library ready for first day of classes. September 4

New child chairs are due mid September. Existing chairs will be used in the interim.

Budget Status

Budget $118,000
Encumbered or expended to date $109,000



City of Manchester

Department of Highways Frank C. Thomas
ieun . v Public Works Director
Facilities Division
Kevin A. Sheppard
275 Clay SUC,Ct Deputy Public Works Director
Manchester, New Hampshire 03103-5613
(603) 624-6554 Office Timothy J. Clougherty
(603} 624-6562 Fax Chief Facilities Manager

August 21, 2007

Project Status Report
Hallsville Structural Roof Repairs

This project involves structural repairs and upgrades to the existing roof structure. The
major components of this project include; replacement of existing heavy timber truss web
components, installation of new truss gusset plate connection hardware, replacement and/or
repair of major transfer beams, installation of new transfer beams and instailation of new
timber framing connectors on new and existing heavy timbers, posts and headers.
Replacement or augmentation of some of the secondary framing is also included.

Project Status:
Repair work will be performed simultaneously on each heavy timber truss (four total).

Installation of exterior construction staging to access attic area. Complete

Existing fiberglass insulation removal to expose truss connections. Complete

Existing ceiling joist alterations to access truss connections. Complete

New fruss connection plate templates. Complete

Temporary structural shoring to repair the first of four heavy timber trusses. Complete
Replacement of transfer beams/secondary framing member augmentation. In Progress
Installation of new truss connection plates and web members for half of each truss span,
August 2007.

Resume work on second half of truss repairs June 2008.

Compiletion of work, September 2008.

NGO AW
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Project Budget:
$610,477.00

Encumbered/expended: $566,000.00
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City of Manchester

Department of Highways Frank C. Thomas
Public Works Director

Facilities Division
275 Clay Street
Manchester, New Hampshire 03103-5613

{603) 624-6534 Office Timethy J. Clougherty
(603) 624-6562 Fax Chief Facilities Manager

Kevin A, Sheppard
Deputy Public Works Director

August 21, 2007

Project Status Report
All Schools EBU (emergency lights) Test & Repair

This project involves the Emergency Lighting annual testing and record keeping in all
schools as required by NFPA and MFD.

Budget:

$ 15,000.00

Project Status:

The testing of all schools complete as of 8/10/07. The replacement Iprocess is scheduled to
begin during the week of 9/4/07.
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City of Manchester

Department of Highways Frank C. Thormas
Public Works Director

Facilities Division
Kevin A. Sheppard

275 Clay Strt:‘ct Deputy Public Works Director
Manchester, New Hampshire 03103-5613
{603} 624-6554 Office Timethy J. Clougherty
(603) 624-6562 Fax Chief Facilities Manager

August 8, 2007

Project Status Report
Memorial Press box Renovation

Budget Status

$15,000.00

Project Status:
Queen City remodeling has completed renovations. Minor cosmetic Punch list items
remain, Awaiting less humid weather to complete the punch list items.
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City of Manchester

Department of Highways Frank C. Thomas
. .- e Public Works Director
Facilities Division
275 Clay Street
Manchester, New Hampshire 03103-5613

{603) 624-6354 Office Timothy J. Clougherty
(603) 624-6562 Fax Chief Facilities Manager

Kevin A. Sheppard
Deputy Public Works Director

August 8, 2007

Project Status Report

Halisville Window Screens
Budget Status

$17,466.00

Project Status:

Clearview Sunroom and Window has installed all of the screens awaiting one
replacement screen to finish project, scheduled to be installed week of August 13,
2007. _




City of Manchester

Department of Highways Frank C. Thomas
e Y e Public Works Director
Facilities Division
Kevin A, Sheppard

275 Clay Strget Deputy Public Works Director
Manchester, New Hampshire 03103-5613
(603) 624-6554 Office Timothy f. Clougherty
{603} 624-6562 Fax Chief Facilities Marager

August 24, 2007

Project Status Report
Central High School Room T-1 Industrial Arts

This project involves.
1. Removal of 1,600 sg/ft of worn out carpet.
2. Abatement and disposal of 1,600 sg/ft of ACBM floor tiles.
3. Installation of new school grade carpet.

Project Status:

Move all contents and furniture from the room Complete

Abatement confractor to remove all existing carpet and ACM floor tiles. Complete.
Carpet installer to install new carpet week of Complete.

Move all contents into room T-1 Complete.

The reinstall of band room lockers Complete.

G N -

Project is complete 8/24/2007

Budget Estimate:

$ 25,000.00



City of Manchester
Department of Highways
Facilities Division

275 Clay Street
Manchester, New Hampshire 03103-5613

(603) 624-6554 Office
(603) 624-6562 Fax

August 24, 2007

Project Status Report

Frank C, Thomas
Public Works Director

Kevin A, Sheppard
Deputy Public Works Director

Timothy J. Clougherty
Chief Facilities Manager

Green Acres UST Corrosion Protection

Repair & Upgrades

This project involves the Design, Engineering and installation of sacrificial anodes
surrounding the existing UST. The system was tested in April 2007 and received
failing results. N.H. DES requires corrosion protection on all steel underground

storage tanks.

Project Status:

. Contractor has completed the installation 8/3/07

. The system retest is scheduled for Week of Aug 13 and certified.

1

2

3. N.H.DES to review resuilts to bring UST Back into compliance. Fall 2007
4. Corrosion system was tested and has received passing results (Complete)

Budget:

$ 6500.00
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City of Manchester

Department of Highways Prank C. Thomas

s . Public Works Director

Facilities Division
Kevin A. Sheppard

275 Clay Stre.a Deputy Public Works Director

Manchester, New Hampshire 03103-5613
(603) 624-6554 Office Timothy J. Cleugherty
(603} 624-6562 Fax Chief Facilities Manager

August 24, 2007

- Project Status Report
UST Leak Monitor Upgrades
Green Acres, Webster, Highland Goffs Falls, Parker
Varney, Hallsville

This project involves the removal of the outdated existing leak detection system and
replacing it with an electronic liquid sensing system.

Contractors invited to quote:
1. Tyree
2. Advanced Environmental Services
3. Dean King
4. Metro Environmental Services

Apparent Low Quote Advanced Environmental Services.

Work is schedule to begin during the week of 8/24/07 this work is anticipated to
be complete by 8/31/07.

Budget Estimate:

$ 24,600.00

4
[ W——



City of Manchester

Department of Highways Frank C. Thomas

vin e . Public Works Director

Facilities Division
. ) Kevin A. Sheppard

275 Clay Stm.ei Deputy Public Works Director

Manchester, New Hampshire 03103-5613
(603) 624-6554 Office Timothy J. Clougherty
(603) 624-6562 Fax Chief Facilities Manager

August 7, 2007

Project Status Report
ADA Door Sighage

This project involves the design, engineering and installation of door signage at the following
schools to meet ADA sighage requirements.

Bakersviile E.S.
Beech E.S.
Central H.S.
Gossler £.S.
Green Acres E.S,
Hallsville E.S.
Highland Goffe's Falls E.S.
Hillside M.S.

. Jewett E.S.
10.McDonough E.S.
11.Memorial H.S.
12.Northwest E.S.
13.Parker Varney E.S.
14 Parkside M.S.

15. Smyth Road E.S.
16. Southside M.S.

17 . Webster E.S.
18.West H.S.

19. Wilson E.S.

COXNDIO RGN

All schools listed are substantially complete, with punch list items remaining scheduled to be
completed during week of August 27, 2007.

Budget Status
$102,160 Total CIP Funds

$98,603 Total Adjusted Contract to Contractor.

%;:‘%
;v-%mmzi‘*’*tw



City of Manchester

Pepartment of Highways Frank C. Thomas
s Y e . Public Works Director
Facilities Division
Kevin A, Sheppard

275 Clay Stm_ﬂ Deputy Public Worls Director
Manchester, New Hampshire 03103-5613
{603} 624-6554 Cffice Timothy J. Clougherty
03) 624- r Chief Facilities Manager
{603) 6362 Fax g

August 8, 2007

Project Status Report
ADA Hardware Upgrade

This Project involves the upgrade of existing doors and door hardware at the following
Elementary schools to meet ADA requirements.

Northwest Elem. 100% Complete

Webster Elem. 100% Complete.

Green Acres Elem. 100% Complete

Parker Varney Elem. 100% Complete. Punch list items remain.
McDonough Elem. 95% Complete. Punch list items remain.
Weston Elem. 0% Complete. Punch list items remain.

PRGN~

Punch list items to be complete first week of September 2007
Budget Status
$375,000 Total CIP Funds

$355,489 Total Adjusted Contract to Contractor.
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Gallagher Construction Services
Arthur J. Gallagher Risk Management Services, Inc.

August 10, 2007

Tim Clougherty

City of Manchester
Purchasing Division
227 Maple Street
Manchester, NH 03103

RE: City of Manchester OCIP Program
06/16/2003 to 09/16/2006
Liberty Insurance Corporation

Dear Mr. Clougherty:

Enclosed is the first retro audit and the invoice from Liberty Insurance for the amount of
$246,292. | have included the audits and loss runs for each contractor. | have also
included Liberty's’ calculation of the premiums due and my spreadsheet of calculations.
The highlighted items you see on both sets of calculations are the errors | found and had
Liberty correct which is the $1,075 credit adjustment on the invoice.

If for any reason you disagree with the figures used to compute this audit, please contact
our office immediately.

Please call if you have any questions.

Sincerely,

‘b,
Wi‘f% e
Terri Williams
Account Manager

TAW/779165

Enclosure

125 Broad Strest
Boston, MADOZ110
MainB17 8513933
Fax 817531.7765
WAWW.a]g.com
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P.O. Box 7247-0109
City of Manchester ' Philadelphia, PA 19170-0109
C/O Arthur J. Gallagher & Company
Attn: Bruce MacDonald, Director - Gallagher Construction
50 Braintree Hill Office Park
Braintree, MA 02184

Acct Number 1-004530-0000

AUDIT AND RETRO FIRST ADJUSTMENT STATEMENT
COMPLETED ON 08/10/07

POL! EXPL 10N :

RG2-611-004530-013 Retro Premium 06/16/03-09/16/06 $421,610.00

WAZ2-61D-004530 var Retro Premium 06/16/03-09/16/06 $1,273,719.00

WA2-61D-258724 var Retro Premium 06/16/03-09/16/06 $31,561.00

SUBTOTAL . $1,726,890.00
Premium Payment Schedula
Premiums Paid (WA) {$1,110,979.00}
Premiums Paid (RG) ($368,544.06)
Adjusting baiance for disputed balance ($1,075.00)

Exhibit Prepared by:

Terri Killman-Collins
Customer Accounting Services
100 Liberty Way

Dover, NH 03820
{800)320-7582 x31700



